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US EPA RECORDS CENTER REGION 5

August 9, 2004 , _ "“

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6]
Chicago, IL 60604

Re: Monthly Progress Report — July 2004
Eagle Zinc Site, Hillsboro, Illinois

'Dear Mr. Novak; .

This progress report has been prepared pursuant to the December 31, 2001 Administrative
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and
includes activities conducted during July 2004.

I.  Activities Conducted During Reporting Month

The following activities were ébnductéd'during the reporting period:
e ENVIRON submitted a letter to USEPA dated July 15, 2004 providing detailed

responses to USEPA’s May 3, 2004 comment letter concerning the March 2004
draft Screening Level Ecological Risk Assessment (SLERA).

e USEPA issued a letter dated July 29, 2004, which 'indicated that the responses
and proposed document revisions to the draft Human Health Risk Assessment
(HHRA) contained in ENVIRON’s June 29, 2004 letter to USEPA are
acceptable and reflect recent discussions. USEPA further requested submission
of the revised HHRA by August 19, 2004.

e USEPA issued a letter dated July 29, 2004, which conditionally approved the
responses and proposed document revisions to the SLERA contained.in -
ENVIRON’s July 15, 2004 letter. USEPA further requested submission of the
revised report by August 19, 2004.

I Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.
II. Changes in Key Project Personnel

No changes in key project personnel have occurred:

IV. Sampling émd Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule

- The current Project Schedule, including actual dates for completed tasks, is attached to
this letter.. ' ' '

VI. Activities Planned for Next Reporting Month
The following activities are planned for August 2004:
s  Submit the revised .risk assessment reports by August 19, 2004.

If you have any questions concerning this progress report, please do not hesitate to contact
me. ' '

Sincerely,

ENVIRON International Corporation

. Ao Yo

F. Ross Jones, P.G.
Manager

FRJ:rms
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cc: Thomas Krueger, Esq. - USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ID Task Name St | Finsh | Duration |Nov'01|Dec'01 |Jan 02 |Feb 02 Mar'02 [Apr02 [May'02 [Jun'02 [Jul'02 | Aug 02 |Sep'02[Oct'02 [Nov'02]Dec 32 [ Jan ‘03 |Feb ‘03[Mar ‘03 [ Apr'03 [May'03 [ Jun'03 [ Jul'03 [Aug 03 | Sep'03[Oct'03 [Nov'03Dec'03 [ Jan'04 [ Feb'04] Mar ‘04 [ Apr'04 [May'04 [ Jun'04 [Jul'04 [Aug'04 [ Sep'04]Oct'04 [ Nov'04]Dec'04 [ Jan'05 [Feb 05 Mar ‘05 | Apr ‘05 [ May 05 | Jun 05
1 |RIFS Tasks Mon 12/31/01 = Tue 4/26/05 1213 days _ : : ! , : , ] ‘ RUFS Tasks , : : - - - - ‘ : : : -
2 Preliminary Site Evaluation Report Mon 12/31/01 | Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/102 Thu 3/7/02 Odays
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan Mon 12/31/01  Thu7M1/02 193 days
8 Draft RUFS Workplan Mon 12/31/01 Mon 4/1/02 92days
9 RI/FS Workplan Review Meeti'ng Tue 4/2/02 Wed 4/117/02 16 days
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4119/02 Fri 5/3/02 15 days
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RUFS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeﬁng Wed 10/16/02 | Tue 10/29/02 14 days
16 “Agency Comments on Draft Phase 1 TM | Wed 10/30/02 = Thu 11/7/02 9days
17 Final Phase 1 Source Characterization TM Tue 1112/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02° Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue3/4/03  Tue2/17/04  351days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue3/4/03 = Sun8M003  160days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun8/24/03 = 14days
2 Agency Comments on Draft Phase 2 TM Mon /25703 Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Ageni:y Apprwél of Final Phase 2 TM Fri 11/28/03 Tue 2117104 82 days
%5 " Risk Assessment Report Wed 2/18/04  Fri9i3/04 199 days Risk Assessment Rep;n
26 Draft Risk Assessment Report Wed 2/18/04 Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Gomments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Frig/20/04 = Fri9/3i04 15 days
31 Remedial Investigation Report Sat9/4/04 = Wed 12/22/04 110 days
32 Draft Remedial Investigation Report T e i e ol (L R S o S T S B I T i i S S R S Sl R N B S
33 Remedial Investigation Report Review Meeting Tue 10119/04  Mon 11/1/04 = 14 days
34 Agency Comments on Draft Remedial Investigation Report Tue 11/2/04  Wed 11/17/04 16 days S T e . o o LA LR i S i A o it Sl S i St S S R T~ i i S A S T 'R
35 Final Remedial Investigation Report Thu 11/18/04 | Wed 12/8/04 21 days
36 Agency Approval of Final Remedial Investigation Report Thu12/904 | Wed 122204 | 1ddays | o S S oo i et il FR k- ey s st J wanieuts inmi sk Saaot s a6 Gt st aiiie i Sl T R AR T SR B
37 Feasibility Study Report Thu 1223/04 = Tue 42605 125 days 1. A monthly progress report will be submitted at the
end of each calendar month.
38 Draft Feasibility Study Report Thu 12/23/04 Sun 2/20/05 60days | . . 7 2 Assumes30daysforAgencytoprovidecomments e i S alras s iy iy’ waris o7 v i it =einh i Tt B R N esats et R S S R e A e v e s S N T
on draft deliverables.
3 Feasibility Study Report Review Meeting Mon2/21/05 = Sun3/6/05 14 days 3. Assumes 14 days for Agency to review and approve
final deliverables.
40 i [ i T e e Rt EEEEEE 4. Assumes Draft Risk Assessment Technical IO Lo s e s e S e ms geteiis N NI AADEN St ik Ml i T b GRS TR RANE T RN S NS S N T T M T T
Memorandum submitted as proposed in ENVIRON's
: : . January 26, 2004 letter.
41 Final Feasibility Study Report Wed 3/23/05 = Tue 4/12/05 21 days _
12 Agency Approval of Final Feasibility Study Report Wed 4/13105 = Tue 4/26/05 i e e B S S A Iatas e S it ot Mt St o SO St i b ot b el it e e S SR N TN IR AN R E | M S Y N AN T S DO R A i
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